
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/13/2003

ESTIMATE SUMMARY 10:07:22

CONTID: C13355         ESTIMATE NO: 0004 PROG 2002

PCN: 13355-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177, ARAPAHOE TO BELLEVIEW PERCENT TIME:

PROJECT NO: STA 177A-003                  

SH 177, ARAPAHOE TO BELLEVIEW

NAME OF ROAD: UNIVERSITY BLVD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/30/2003 DATE TIME STARTED 01/31/2003

10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN

 DATE AWARDED 12/24/2002 DATE TIME STOPPED 10/30/2003

 DATE CONTRACT EXECUTED 01/09/2003 DATE ACCEPTED 10/30/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 01/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 860,192.29 PARTICIPATING $ $ 26,611.52

AWARD PROJECT AMT: 873,294.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -239.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.67

WORK DAYS

WORK DAYS

94.49%

47,420.42

26,611.52

26,611.52

26,371.94

$

$

$

$

812,771.87

0.00

812,771.87

0.00

812,771.87

-8,823.71

0.00

803,948.16

0.00

AMOUNT DUE 803,948.16 26,371.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,371.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SIDEWALK 242.000

49.000

202-00200  
 

291.000

SY  

13.00000 3,783.00291.000

637.00

0010 REMOVAL OF CURB AND GUTTER 315.000

110.000

202-00203  
 

425.000

LF  

5.00000 2,125.00425.000

550.00

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

12.000

SY  

14.00000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 76,876.000

-550.000

202-00240  
 

76,326.000

SY  

1.00000 76,326.0076,326.000

-550.00

0025 *REMOVAL OF GROUND SIGN 14.000

0.000

202-00810  
 

14.000

EACH

31.00000 434.0014.000

0.00

0030 *REMOVAL OF SIGN PANEL 10.000

0.000

202-00821  
 

10.000

EACH

11.00000 110.0010.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 150.000

0.000

202-01130  
 

150.000

LF  

6.00000 900.00150.000

0.00

0040 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

160.00000 480.003.000

0.00

0045 *CLEAN VALVE BOX 63.000

0.000

202-04005  
 

63.000

EACH

52.00000 3,276.0063.000

0.00

0050 POTHOLING 0.000

16.000

203-01597  
 

16.000

HOUR

155.00000 2,480.0016.000

2,480.00

0055 STORM DRAIN INLET PROTECTION 15.000

0.000

208-00050  
 

15.000

EACH

210.00000 3,150.0015.000

0.00
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *MODIFY FENCE 158.000

0.000

210-01001  
 

158.000

LF  

3.60000 568.80158.000

0.00

0065 ADJUST MANHOLE 70.000

0.000

210-04010  
 

70.000

EACH

280.00000 19,600.0070.000

0.00

0070 ADJUST VALVE BOX 126.000

0.000

210-04050  
 

126.000

EACH

170.00000 21,420.00126.000

0.00

0075 *SEEDING (NATIVE) 0.150

0.000

212-00006  
 

0.150

ACRE

4,000.00000 600.000.150

0.00

0080 *MULCHING (WEED FREE) 0.150

0.000

213-00003  
 

0.150

ACRE

3,200.00000 480.000.150

0.00

0085 *MULCH TACKIFIER 23.400

0.000

213-00061  
 

23.400

LB  

3.10000 72.5423.400

0.00

0090 RECONDITIONING 429.000

0.000

306-01000  
 

429.000

SY  

2.00000 858.00429.000

0.00

0095 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 8.000

20.220

403-00720  
 

28.220

TON 

60.00000 1,693.2028.220

1,213.20

0100 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 9,058.260

-125.000

403-33871  
 

8,939.270

TON 

42.00000 375,196.928,933.260

-5,250.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 2,408.000

-50.000

411-10255  
 

2,358.000

GAL 

1.00000 2,358.002,358.000

-50.00

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 276.000

0.000

606-00301  
 

276.000

LF  

15.00000 4,140.00276.000

0.00
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0120 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,350.00000 2,700.002.000

0.00

0125 CONCRETE SIDEWALK 428.000

49.000

608-00000  
 

477.000

SY  

31.00000 14,787.00477.000

1,519.00

0130 CONCRETE CURB RAMP 67.400

0.000

608-00010  
 

67.400

SY  

140.00000 9,436.0067.400

0.00

0135 CURB AND GUTTER TYPE 2 (SECTION II-B) 315.000

110.000

609-21020  
 

425.000

LF  

16.00000 6,800.00425.000

1,760.00

0140 *DELINEATOR (TYPE I) 13.000

0.000

612-00001  
 

13.000

EACH

13.00000 169.0013.000

0.00

0145 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

16.00000 32.002.000

0.00

0150 *SIGN PANEL (CLASS I) 113.300

0.000

614-00011  
 

113.300

SF  

16.00000 1,812.80113.300

0.00

0155 *SIGN PANEL (CLASS II) 72.000

0.000

614-00012  
 

72.000

SF  

18.00000 1,296.0072.000

0.00

0160 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 141.000

0.000

614-01552  
 

141.000

LF  

26.00000 3,666.00141.000

0.00

0165 *LOOP DETECTOR (MICRO TYPE) 6.000

0.000

614-72872  
 

102.000

EACH

315.00000 1,890.006.000

0.00
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *LOOP DETECTOR WIRE 1,441.000

0.000

614-72875  
 

1,441.000

LF  

1.80000 2,593.801,441.000

0.00

0175 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0180 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0185 *THERMOPLASTIC PAVEMENT MARKING 16,054.000

2,162.000

627-00002  
 

18,216.000

SF  

1.45000 26,413.2018,216.000

3,134.90

0190 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 280.000

12.200

627-00012  
 

292.200

GAL 

29.00000 8,473.80292.200

353.80

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,202.000

0.000

627-01000  
 

1,202.000

SF  

8.30000 9,976.601,202.000

0.00

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

13.00000 0.000.000

0.00

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,560.000

0.000

627-30330  
 

1,560.000

SF  

8.30000 12,948.001,560.000

0.00

0210 *FLAGGING 1,189.500

175.500

630-00000  
 

1,369.500

HOUR

20.00000 27,300.001,365.000

3,510.00

0215 *UNIFORMED TRAFFIC CONTROL 52.000

0.000

630-00003  
 

52.000

HOUR

57.00000 2,964.0052.000

0.00

0220 *TRAFFIC CONTROL INSPECTION 36.000

4.000

630-00007  
 

55.000

DAY 

80.00000 3,200.0040.000

320.00
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *TRAFFIC CONTROL MANAGEMENT 46.000

9.000

630-00012  
 

55.000

DAY 

350.00000 19,250.0055.000

3,150.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.400

1.600

630-80341  
 

16.000

EACH

100.00000 1,600.0016.000

160.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

3.000

630-80342  
 

30.000

EACH

110.00000 3,300.0030.000

330.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

140.00000 560.004.000

56.00

0245 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000

4.000

630-80344  
 

40.000

SF  

21.00000 840.0040.000

84.00

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

1,700.00000 6,800.004.000

680.00

0255 *PORTABLE MESSAGE SIGN PANEL 73.000

-5.000

630-80359  
 

68.000

DAY 

140.00000 9,520.0068.000

-700.00

0260 *DRUM CHANNELIZING DEVICE 0.000

40.000

630-80360  
 

40.000

EACH

75.00000 3,000.0040.000

3,000.00

0265 *TRAFFIC CONE 337.500

37.500

630-80380  
 

375.000

EACH

16.00000 6,000.00375.000

600.00

0270 *MOBILE PAVEMENT MARKING ZONE 0.000

4.000

630-80520  
 

4.000

DAY 

520.00000 2,080.004.000

2,080.00

0275 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A QUALITY INCENTIVE PAYMENT -13,035.050

0.000

700-70025  
 

-13,035.050

F A 

1.00000 -13,035.05-13,035.050

0.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ROADWAY SMOOTHNESS -1,832.110

0.000

700-70035  
 

-1,832.110

F A 

1.00000 -1,832.11-1,832.110

0.00

0390 RES GDRAIL TY 4 MCR LINE ITEM # 1 525.000

0.000

210-01140  
 

525.000

LF  

4.75000 2,493.75525.000

0.00

0395 SURVEY MONUMENT (TY 3A) 0.000

0.000

629-01031  
 

0.000

EACH

450.00000 0.000.000

0.00

0400 SURVEY MONUMENT (TY 5) 0.000

0.000

629-01005  
 

6.000

EACH

200.00000 0.000.000

0.00

0405 ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

2.000

EACH

150.00000 0.000.000

0.00

0410 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 0.000

0.000

900-00010  
 

2.500

HOUR

100.00000 0.000.000

0.00

CAT 748,886.2519,067.90786,586.67CURRENT AMT0200 $ $ $
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-17-AA 

0305 REMOVAL OF ASPHALT MAT (PLANING) 0.000

550.000

202-00240  
 

550.000

SY  

1.00000 550.00550.000

550.00

0310 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

45.000

403-33871  
 

45.000

TON 

42.00000 1,890.0045.000

1,890.00

0315 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000

TON 

100.00000 0.000.000

0.00

0320 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

26.000

411-10255  
 

26.000

GAL 

1.00000 26.0026.000

26.00

0325 GEOTEXTILE (PAVING) 550.000

0.000

420-00500  
 

550.000

SY  

4.00000 2,200.00550.000

0.00

0330 CONCRETE CLASS D (BRIDGE) 29.000

0.000

601-03040  
 

29.000

CY  

370.00000 10,730.0029.000

0.00

0335 REINFORCING STEEL (EPOXY COATED) 1,520.000

0.000

602-00020  
 

1,520.000

LB  

2.00000 3,040.001,520.000

0.00

CAT 18,436.002,466.0018,436.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. F-17-AC 

0340 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 520.000

0.000

202-00246  
 

520.000

SY  

6.00000 3,120.00520.000

0.00

0345 REMOVAL OF EXPANSION DEVICE 268.000

0.000

202-00504  
 

268.000

LF  

21.00000 5,628.00268.000

0.00

0350 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

80.000

403-33871  
 

80.000

TON 

42.00000 3,360.0080.000

3,360.00
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PCN: 13355-BID    ESTIMATE RUN 11/13/2003

PROJECT: STA 177A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-17-AC 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

24.000

411-10255  
 

24.000

GAL 

1.00000 24.0024.000

24.00

0360 *WATERPROOFING (MEMBRANE) 520.000

0.000

515-00120  
 

520.000

SY  

8.20000 4,264.00520.000

0.00

0365 BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000

0.000

518-01002  
 

268.000

LF  

90.00000 24,120.00268.000

0.00

0370 F/A REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

1,693.620

700-70035  
 

1,693.620

F A 

1.00000 1,693.621,693.620

1,693.62

CAT 42,209.625,077.6242,209.62CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 2) 0.250

0.000

620-00002  
 

1.000

EACH

7,500.00000 1,875.000.250

0.00

0380 FIELD LABORATORY (CLASS 2) 0.250

0.000

620-00012  
 

1.000

EACH

5,000.00000 1,250.000.250

0.00

0385 SANITARY FACILITY 0.250

0.000

620-00020  
 

1.000

EACH

460.00000 115.000.250

0.00

CAT 3,240.000.0012,960.00CURRENT AMT0400 $ $ $

$ 812,771.8726,611.52$860,192.29$CURRENT AMTPROJECT TOTAL


